


CARES ACT


K12 WIRELESS
IMPROVEMENTS

MEETING#8



AGENDA

- Status updates
- Review dashboard
- Past due
- Priority of the week
- W9



WHY DO WE NEED STATUS UPDATES?





- **Weekly reports to the Governor**
- To make sure projects are moving forward
 - If we aren't seeing progress we are reaching out via Wrike
- Want to help you succeed in meeting the deadline
- Please update weekly



EQUIPMENT ORDERED

PAST DUE

- Who needs help?
- What can we do?

Equip. Ordered-Not compl... (4)		(i) ...
OVERDUE (4)		
	Equipment Ordered In Progress San Juan School Dist...	Jul 31 📎
	Equipment Ordered New Endeavor Hall	Jul 31
	Equipment Ordered In Progress John Hancock Charter Sc...	Jul 31
	Equipment Ordered In Progress Lincoln Academy	Jul 31 📎



PREP WORK

If equipment is backordered

Do what you can to prep for the APs.

- Engineering
- Pull cables
- Etc.

EQUIPMENT DELIVERED

PAST DUE

- Update status
 - Partial order in = In Progress
 - Complete order in = Completed

Equip. Delivered - New (19)



OVERDUE (19)

	Equipment Delivered New Mountainville Academy	Aug 21
	Equipment Delivered New Excelsior Academy	Aug 21
	Equipment Delivered New San Juan School District	Aug 21
	Equipment Delivered New Wasatch Charter School	Aug 21
	Equipment Delivered New Rural Utah Child Development	Aug 21
	Equipment Delivered New Athlos Academy	Aug 21
	Equipment Delivered New Ignite Entrepreneurship Academy	Aug 21
	Equipment Delivered New South Sanpete School District	Aug 21
	Equipment Delivered New Endeavor Hall	Aug 21
	Equipment Delivered New Tuacahn High School	Aug 21
	Equipment Delivered New City Academy Charter School	Aug 21

PROJECT DASHBOARD

Priorities this week - Equipment Delivered

14
WEEKS
LEFT!!!

Equip. Delivered - Comple... (56)

COMPLETED (56)

- Equipment Delivered Aug 21
Completed Salt Lake School for...
- Equipment Delivered Aug 21
Completed Northeastern Utah ...
- Equipment Delivered Aug 21
Completed Logan City School D...
- Equipment Delivered Aug 21
Completed Channing Hall
- Equipment Delivered Aug 21
Completed Greenwood Charter Sch...
- Equipment Delivered Aug 21
Completed Utah County Academy o...
- Equipment Delivered Aug 21
Completed Merit Preparatory Acade...
- Equipment Delivered Aug 21
Completed American Leadershi...

Equip. Delivered - In Progr... (57)

OVERDUE (57)

- Equipment Delivered Aug 21
In Progress Uintah School District
- Equipment Delivered Aug 21
In Progress Morgan School Dist...
- Equipment Delivered Aug 21
In Progress Canyon Grove Acad...
- Equipment Delivered Aug 21
In Progress John Hancock Charter S...
- Equipment Delivered Aug 21
In Progress Emery School Distict
- Equipment Delivered Aug 21
In Progress Wasatch School Dis...
- Equipment Delivered Aug 21
In Progress Summit Academy Bluffd...
- Equipment Delivered Aug 21
In Progress George Washington...

Equip. Delivered - New (19)

OVERDUE (19)


- Equipment Delivered Aug 21
New Mountainville Academy
- Equipment Delivered Aug 21
New Excelsior Academy
- Equipment Delivered Aug 21
New San Juan School District
- Equipment Delivered Aug 21
New Wasatch Charter School
- Equipment Delivered Aug 21
New Rural Utah Child Development
- Equipment Delivered Aug 21
New Athlos Academy
- Equipment Delivered Aug 21
New Ignite Entrepreneurship Academy
- Equipment Delivered Aug 21
New South Sanpete School District

PROJECT DASHBOARD

Priorities this week - Equipment Installed & Configured

14 WEEKS LEFT!!!

Equip Installed - Completed (11)

- Equipment Installed & C... Sep 4
Completed South Summit School Di...
- Equipment Installed & C... Sep 4
Completed Beehive Science & Tech...
- Equipment Installed & C... Sep 4
Completed Winter Sports School
- Equipment Installed & C... Sep 4
Completed Soldeir Hollow Char... 
- Equipment Installed & C... Sep 4
Completed Utah International Chart...
- Equipment Installed & C... Sep 4
Completed Roots Charter High Sch...
- Equipment Installed & C... Sep 4
Completed Paradigm Schools
- Equipment Installed & C... Sep 4
Completed American Leadership Ac...
- Equipment Installed & C... Sep 4

Equip Installed - In Progress (23)

OVERDUE (23)

- Equipment Installed & C... Sep 4
In Progress Weber School District
- Equipment Installed & C... Sep 4
In Progress Grand County School Di...
- Equipment Installed & C... Sep 4
In Progress Daggett School District
- Equipment Installed & C... Sep 4
In Progress George Washington Aca...
- Equipment Installed & C... Sep 4
In Progress Southeast Education Se...
- Equipment Installed & C... Sep 4
In Progress Davis School District
- Equipment Installed & C... Sep 4
In Progress Alpine School District
- Equipment Installed & C... Sep 4
In Progress Millard School District

Equip Installed - New (94)

NEW (94)

- Equipment Installed & C... Sep 4
New Logan City School District
- Equipment Installed & C... Sep 4
New Mountainville Academy
- Equipment Installed & C... Sep 4
New Entheos Academy Kearns
- Equipment Installed & C... Sep 4
New Entheos Academy Magna
- Equipment Installed & C... Sep 4
New Excelsior Academy
- Equipment Installed & C... Sep 4
New San Juan School District
- Equipment Installed & C... Sep 4
New Utah County Academy of Scienc...
- Equipment Installed & C... Sep 4
New Merit Preparatory Academy

PLEASE ADD YOUR INSTITUTIONS W9 (NEW TASK)

Form **W-9**
 (Rev. December 2014)
 Department of the Treasury
 Internal Revenue Service

Request for Taxpayer Identification Number and Certification

Give Form to the
 requester. Do not
 send to the IRS.

Print or type
 See Specific Instructions on page 2.

1 Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.	
2 Business name/disregarded entity name, if different from above	
3 Check appropriate box for federal tax classification; check only one of the following seven boxes: <input type="checkbox"/> Individual/sole proprietor or single-member LLC <input type="checkbox"/> C Corporation <input type="checkbox"/> S Corporation <input type="checkbox"/> Partnership <input type="checkbox"/> Trust/estate <input type="checkbox"/> Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ▶ _____ Note. For a single-member LLC that is disregarded, do not check LLC; check the appropriate box in the line above for the tax classification of the single-member owner. <input type="checkbox"/> Other (see instructions) ▶ _____	4 Exemptions (codes apply only to certain entities, not individuals; see instructions on page 3): Exempt payee code (if any) _____ Exemption from FATCA reporting code (if any) _____ <i>(Applies to accounts maintained outside the U.S.)</i>
5 Address (number, street, and apt. or suite no.)	Requester's name and address (optional)
6 City, state, and ZIP code	
7 List account number(s) here (optional)	

Part I Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid backup withholding. For individuals, this is generally your social security number (SSN). However, for a resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is your employer identification number (EIN). If you do not have a number, see *How to get a TIN* on page 3.

Note. If the account is in more than one name, see the instructions for line 1 and the chart on page 4 for guidelines on whose number to enter.

Social security number											
				-			-				
or											
Employer identification number											
				-							

K12 WIRELESS IMPROVEMENTS

COMMUNICATION

OCT. 7TH MEETING WILL BE CANCELLED

UTCC 2020 Fall General Meeting

The U TCC meeting is scheduled for Wednesday, October 7, 2020 starting at 8:30 AM.

This will be a virtual meeting

Details were sent in email

"Staying Ahead of the Game"

AGENDA

<u>8:30 AM - 8:40 AM</u>	Introductions
<u>8:40 AM - 9:20 AM</u>	UEN Updates including CARES Act Funding
<u>9:20 AM - 9:35 AM</u>	TECHTonic Shift - Scot McCombs COVID has fundamentally shifted the way we provide education
<u>9:35 AM - 9:55AM</u>	A New Era of Tech Support - Robert Gordon
<u>9:55 AM - 10:05 AM</u>	Break
<u>10:05 AM - 10:25 AM</u>	The New Dynamics of Content Filtering - Scot McCombs
<u>10:25 AM - 10:45 AM</u>	Technology Resources for Addressing Social/Emotional Needs - Joe B. Wright and Tim Smith
<u>10:45 AM - 11:05 AM</u>	Supporting Remote Instruction Including Broadcasting Classes - Tim Smith
<u>11:05 AM - 11:25 AM</u>	Home Connectivity and the Broadband/Hotspot Program Overview- Sarah Young
<u>11:25 AM - 11:45 AM</u>	Supporting Students in Tech Classes - Joe B. Wright and SEDC
<u>11:45 AM - 12:05 PM</u>	Communication With All Stakeholders - Scot McCombs
<u>12:05 PM - 12:25 PM</u>	Professional Learning of Teachers and Staff - Justin Brooksby, UEN
<u>12:25 PM - 12:30 PM</u>	CETL State Chapter Announcements
<u>12:30 PM - 12:35 PM</u>	Final Questions and Comments

PROJECT WIKI

Find the FAQ, links, meeting presentations, meeting agenda.

The screenshot shows a web application interface for a project wiki. The top navigation bar includes the 'uen' logo, a menu icon, a red '+' button, 'Inbox', 'My to-do', a search bar, a help icon, and a user profile 'CS Country'. The left sidebar contains a 'Filter' section and a list of categories: 'Personal', 'Bookmarks', 'My to-do', 'Created by me', 'Shared with me' (with '-PROJECT WIKI' selected), 'A Training Project' (with 'Training Issues Log'), and 'Blueprints'. The main content area is titled 'Shared with me >' and '-PROJECT WIKI'. It features tabs for 'List', 'Board', 'Table', and 'Gantt Chart', with 'List' selected. Below the tabs are filters for 'All active tasks' and 'By Priority', along with a 'Leave feedback' link. The task list includes: 'Wrike Tip of the Day' (New), 'Weekly Agenda' (Dec 30, New), 'Announcements' (New), 'Weekly Meeting Presentations' (New), 'Links' (New), and 'FAQ' (New). Each task has a '+ person' icon and a lock icon.

Task Name	Priority	Due Date	Status
Wrike Tip of the Day	All active tasks		New
Weekly Agenda	By Priority	Dec 30	New
Announcements			New
Weekly Meeting Presentations			New
Links			New
FAQ			New

UEN.ORG - CARES ACT K12 WIRELESS IMPROVEMENTS

CARES Act K12 Wireless Improvements

 Meeting Videos


 Meeting Presentations

 FAQ

 Contact Us

Meeting Videos

8/19/2020




8/12/2020



8/5/2020



7/23/2020





K12 WIRELESS IMPROVEMENTS

Q & A